

**SEQUOIA NATIONAL FOREST
PROJECT PLANNING SCHEDULE
Date: 4th Quarter – 07/01/03 – 09/30/03**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
SR Hwy 190 Realignment & Shoulder Widening (06 TUL 190/ 69.8- 70.2) (EA) (NEPA-CEQA)	CA/ DOT	State Route Hwy 190 (between 69.8 thru 70.2 kilometers); Tulare Co	0.4 kilometers	W. Lum & T. Battin 559-243-8213	Unknown	09/03	Similar to earlier project in the vicinity of recent shoulder work on State Route 190.
Borel Hydroelectric Project, FERC Project # 382 (EA)	FERC & SQF/FS	Lake Isabella; Kern Co	125 acres	Porter (GH)	2003	2005	In cooperation with FERC in the preparation of the EA for the relicensing of Southern California Edison's Borel Hydroelectric Project No. 382.
Lower Kern Canyon Hwy 178 Hydroelectric Project, FERC project #178 (EA)	FERC & SQF/FS	Lower Kern Canyon; Kern Co	Diversion & 0.2 miles of tunnel on SQF	Porter (GH)	2003	2005	In cooperation with FERC in the preparation of the EA for the relicensing of Southern California Edison's Lower Kern Canyon Highway 178 Project No. 178.
Forest Plan Amendment	SQF/FS	Forestwide; Fresno Co, Tulare Co & Kern Co	1.12 MM acres	Allen (SO)	<u>10/92</u>	Unknown	Sierra Nevada Framework FEIS & ROD took many but not all elements of the Mediated Settlement Agreement through NEPA process. Rest to follow in separate action(s).
Forest Plan Amendment	SQF/FS	HL, TR & HS; Fresno Co & Tulare Co	327,769 acres	Whitfield (SO)	<u>04/01</u>	09/03	Giant Sequoia National Monument Management Plan & EIS.

**SEQUOIA NATIONAL FOREST
PROJECT PLANNING SCHEDULE
Date: 4th Quarter – 07/01/03 – 09/30/03**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./ Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
Lake Isabella Management Plan and EIS	SQF/FS	T25-26S, R33-34E; Kern Co	14,000 acres	Allen (SO)	<u>10/91</u>	Unknown	Development of a Management Plan for the recreation use and recreation facilities and for the management of other resources on national forest lands at Lake Isabella. The Management Plan and EIS will be an amendment to the Forest Land and Resource Mgmt Plan.
SCE Transmission Line Separation	SQF/FS	Inyo (Mono & Inyo Co); S. Bernardino (San Berna- dino Co); Sierra (Fresno & Madera Co)	784 acres	RO	Unknown	Unknown	Issue easements for continued use of 19 existing transmission line right-of-way corridors on approximately 784 acres on National Forest system lands. Issue special use authorizations for existing roads needed to access the right-of-way to perform routine maintenance within and adjacent to the right-of-way corridor.

**SEQUOIA NATIONAL FOREST
PROJECT PLANNING SCHEDULE
Date: 4th Quarter – 07/01/03 – 09/30/03**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./ Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
PG&E Transmission Line Separation	SQF/FS	Stanislaus (Calaveras & Tuolumne Co); Eldorado (Amador & Eldorado Co); Shasta- Trinity (Shasta Co); Plumas (Butte & Plumas Co);	914 acres	M. Ferrell (STN) Ostly (SQF)	<u>11/99</u>	09/03	Issue easements for continued use of 20 existing transmission line right-of-way corridors on approximately 914 acres of National Forest system lands. Issue special use authorizations for existing roads needed to access the right-of-way to perform routine maintenance within and adjacent to the right-of-way corridor.
Upper Kern Canyon Project, FERC Project #2290, KR3 (EA)	SQF/FS	Upper Kern Canyon; Tulare Co & Kern Co	390 acres	Ostly (SO)	N/A	09/03	Revision to KR3 EA for revised 4(e) conditions.
McNally Fire/ Sherman Pass Restoration Project (EIS)	SQF/FS	T21-23S, R33-34E; Tulare Co	6,000 acres	Simonson (SO)	<u>01/03</u>	12/03	Proposal for restoration of the McNally Fire area burned outside of the roadless and wilderness areas on the Cannell Meadow Ranger District.
McNally Fire Roadless Restoration Project	SQF/FS	T21-24S, R31-34E; Tulare Co	17,700 ac	Exline (HL)	<u>03/03</u>	11/03	Proposal for restoration of the McNally Fire area inside Rincon, Chico, and Cannell Roadless Areas, outside the Giant Sequoia Nat'l Monument.

**SEQUOIA NATIONAL FOREST
PROJECT PLANNING SCHEDULE
Date: 4th Quarter – 07/01/03 – 09/30/03**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
Oat Mountain & West Trimmer Allotments	HL/DR	District wide; Fresno Co	2 allotments	Emmendorfer (HL)	<u>08/01</u>	09/03	Modify to renew existing grazing allotments.
Evans Complex Trails	HL/DR	T13S, R29E; Fresno Co	3 miles	Emmendorfer (HL)	<u>02/03</u>	07/03	Maintenance and reconstruction of loop trail accessing Evans Sequoia Grove via Kennedy Meadow Trailhead and construction of ¼ mile connection on Little Boulder Trail.
Cattle Distribution in Buck Rock Allotment	HL/DR	T14S, R28E; Tulare Co	3 miles	Emmendorfer (HL)	<u>04/03</u>	<u>05/03</u>	Construct drift fence to keep cattle dispersed across allotment, and prevent wandering onto National Park System Lands.
Yellow Star Thistle Reduction Project	HL/DR	District wide; Fresno Co & Tulare Co	25 acres	Emmendorfer (HL)	<u>01/03</u>	08/03	Stop and begin reversing spread of yellow star thistle along roadways and adjacent areas throughout District by using herbicides and manual treatment.
Waterlines – SUP Renewals	HL/DR	District wide; Fresno Co & Tulare Co	< 2,700 ft	White (HL)	<u>06/03</u>	07/03	Renew existing SUP's. No proposed changes, renewals only.

**SEQUOIA NATIONAL FOREST
PROJECT PLANNING SCHEDULE
Date: 4th Quarter – 07/01/03 – 09/30/03**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
Apiaries – SUP Renewals	HL/DR	District wide; Fresno Co. & Tulare Co	2 acres	White (HL)	<u>06/03</u>	07/03	Renew existing SUP's. No proposed changes, renewals only.
FLPMA Roads - SUP Renewals	HL/DR	District wide; Fresno Co & Tulare Co	< 1 mile ea	White (HL)	<u>06/03</u>	07/03	Renew existing SUP's. No proposed changes, renewals only.
McNamara – CE SUP Re-issue	TR/DR	T20S, R31E, Sec 36; Tulare Co	0.16 acres	Kaiser (TR)	<u>12/02</u>	<u>05/03</u>	Issue SUP for water system to new property owner.
Last Chance Mdw Restoration (CE/DM)	TR/DR	Last Chance Meadow; Tulare Co	>1 acre	Sanders (TR)	<u>05/00</u>	Unknown	Continuation of meadow restoration project.
Slate Mtn Assoc Water System – SUP Renewal	TR/DR	T21S, R31E, Sec 3; Tulare Co	0.10 acres	Kaiser (TR)	<u>08/02</u>	<u>05/03</u>	Renewal of SUP for water system to Coy Flat Recreation Residence Tract.
Tule River Urban Intermix (EA)	TR/DR	Tule River Watershed; Tulare Co	Unknown	Sanders (TR)	<u>07/01</u>	Unknown	Fuels reduction.
Tule River Grazing (EA/DN) (Includes Yellow Star Thistle)	TR/DR	Tule River Watershed; Tulare Co	9 allotments 3 acres	Sanders (TR)	07/03	12/03	Analysis to determine changes to allotment management plans. Eliminate small populations of yellow star thistle.

**SEQUOIA NATIONAL FOREST
PROJECT PLANNING SCHEDULE
Date: 4th Quarter – 07/01/03 – 09/30/03**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./ Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
Stewart – SUP Renewal	TR/DR	T21S, R30E, Sec 6; Tulare Co	2.3 acres	Kaiser (TR)	10/03	04/04	Issue permit for convenience enclosure along Hwy 190.
George Anderson Pipeline	TR/FS	T20S, R30E, Sec 4; Tulare Co	> 1 acres	Kaiser (TR)	<u>05/00</u>	Unknown	Amend permit. Additional 600 feet of pipeline. On hold pending Tulare Co determination.
Middle Tule Drift Fence	TR/FS	T20S, R30E, Sec 28, 21; Tulare Co	1 mile	Sanders (TR)	Unknown	Unknown	Construction of drift fence.
Falcon Cable – CE SUP Renewal	TR-HS /DR	T20 & 24S, R31E; Tulare Co	0.58 acres	Kaiser (TR)	Unknown	12/03	Renewal of SUP for two (2) microwave antenna sites and cable transmission lines providing TV service to mountain communities.
Recreation Residences - (CE) SUP Renewals	TR-HS /DR	Districtwide; Tulare Co	< 5 acres each	Kaiser (TR)	Varies	Varies	Recreation residence transfers, temporary recreation events, and outfitter guide SUP renewals.
Apiary Sites - (CE) SUP Renewals	TR/HS /DR	Districtwide; Tulare Co	< 5 acres	Kaiser (TR)	<u>01/03</u>	<u>07/03</u>	Renew 4 SUP's for numerous apiary sites.
Clicks Creek Meadow Restoration Project	TR/DR	T20S, R32E, Sec 24; Tulare Co	1 acre	Sanders (TR)	07/03	08/03	Proposal to restore a small section of meadow disturbed by erosion.

**SEQUOIA NATIONAL FOREST
PROJECT PLANNING SCHEDULE
Date: 4th Quarter – 07/01/03 – 09/30/03**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./ Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
Jane Baxter – SUP Renewal	TR/DR	T24S, R31E, Sec 23; Tulare Co	0.05 acres	Kaiser (TR)	10/03	04/0/4	Issue SUP for portion of storage building on NF land adjoining private land.
Whitaker – SUP Renewal	TR/DR	T19S, R30E, Sec 20; Tulare Co	0.4 acres	Kaiser (TR)	09/03	12/03	Issue SUP for FLMPA road to access private property.
Brott/Fitzgerald, ROW - SUP	TR/HS DR	T20S, R31E, Sec 34; Tulare Co	0.05 acres	Kaiser (TR)	10/03	02/04	Permit existing use. ROW to McIntyre Recreation Residence Tract for Lots #17 & #18.
Lloyd Prescribed Burn (CE/DM)	HS/DR	Lloyd Road area; Tulare Co	Unknown	Sanders (TR)	Unknown	Unknown	Prescribed burn projects to reduce fuel loads.
Tule River/Hot Springs Hazard Tree Reduction	HS/DR	District wide; Tulare Co	Unknown	Sanders (TR)	<u>02/02</u>	Unknown	Hazard tree reduction.
Burnt Ridge (EA)	HS/CM DR	T23S, R31E, Sec 17,18,20, & 29; Tulare Co	2,020 acres	Sanders (TR)	<u>03/03</u>	09/03	Restoration of burn areas resulting from McNally Fire.
Recreation Residences – SUP Renewals	GH/DR	Districtwide; Tulare Co & Kern Co	< 10 acres each	Colson (GH)	Varies	Varies	Recreation residence transfers, addition of electronic frequencies at existing facilities, temporary recreational events, and land uses.

**SEQUOIA NATIONAL FOREST
PROJECT PLANNING SCHEDULE
Date: 4th Quarter – 07/01/03 – 09/30/03**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./ Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
Quail Spring Fence	GH/DR	Kern Co	< 1 acre	Stieler (GH)	<u>02/00</u>	<u>05/03</u>	Fence spring and wet area to exclude cattle and protect riparian value.
Kern Valley Golf - SUP	GH/FS	T25S, R33E; Kern Co	137 acres	Colson (GH)	08/03	11/03	Issue SUP: convert Corps of Engineers license.
Alta Sierra Mutual Water Co - SUP	GH/FS	T25S, R32E; Kern Co	< 5 acres	Colson (GH)	09/03	12/03	Re-issue expired SUP for water tanks and waterlines.
Hoagland Private Road - SUP	GH/DR	T28S, R34E; Kern Co	< 5 acres	Porter (GH)	07/03	09/03	SUP for road access to private property.
Sawmill Fuels Reduction Project	GH/DR	T26-27S, R31-32E; Kern Co	< 1,000 ac (to be determined)	Huber (CM)	<u>06/02</u>	03/04	Proposal for fuels reduction on Greenhorn Mountain.
Range Grazing EA	GH/DR	T24-28S, R31E; Kern Co & Tulare Co	22,000 acres	Sanders (TR)	07/03	10/03	Analysis to determine changes to allotment management plans.
West Intermix Project	GH/DR	T24-28S, R31E; Kern Co & Tulare Co	5,000 acres	Sanders (TR)	07/03	10/03	Analysis of Intermix development.

**SEQUOIA NATIONAL FOREST
PROJECT PLANNING SCHEDULE
Date: 4th Quarter – 07/01/03 – 09/30/03**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./ Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
Stanley Haught – SUP	GH/DR	T27S, R31E, Sec 1; Kern Co	< 5 acres	Christenson (GH)	<u>05/03</u>	07/03	SUP for residential occupancy of area while performing clean up and reclamation of mining claim. Permit length one (1) year.
Sirretta OHV Trail (EIS)	CM/DR	T22-23S, R34E; Tulare Co	7 miles	Bauer (CM)	<u>04/01</u>	Unknown	Proposed OHV trail to be analyzed as per the Sequoia Land Management Plan Mediated Settlement Agreement. Revised DEIS published 08/2002. Plan to release a revised DEIS which incorporates new information from SNFPA.
Jackass & Aspen Habitat Improvem't	CM/DR	T21S, R35E; Tulare Co	40 acres	Benson (CM)	<u>08/01</u>	Unknown	Improvement of habitat area.
SUP - Renewals	CM/DR	District wide; Tulare Co & Kern Co	< 10 acres	Bauer (CM)	Varies	Varies	Recreation residence transfers, addition of electronic frequencies at existing facilities, temporary recreational events and land uses.
Kernville Hazard Fuel Project	CM/DR	District wide; Kern Co	200 acres	Yearwood (CM)	09/03	Unknown	Proposal for fuels reduction in Wildland/Urban Interface Defense Zone near Kernville, CA.

**SEQUOIA NATIONAL FOREST
PROJECT PLANNING SCHEDULE
Date: 4th Quarter – 07/01/03 – 09/30/03**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./ Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
West Kern Plateau	CM/DR	District wide; Tulare Co & Kern Co	18,000 acres	Yearwood (CM)	09/03	Unknown	Proposal for fuels management project on Kern Plateau – Strategically Placed Area Treatment (SPLAT).