

**SEQUOIA NATIONAL FOREST
PROJECT PLANNING SCHEDULE
Date: 3rd Quarter – 04/01/04 – 06/30/04**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./ Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
Borel Hydroelectric Project, FERC Project # 382 (EA)	SQF/FS & FERC	Lake Isabella; Kern Co	125 acres	Porter (GH)	2003	2005	In cooperation with FERC in the preparation of the EA for the relicensing of Southern California Edison's Borel Hydroelectric Project No. 382.
Lower Kern Canyon Hwy 178 Hydroelectric Project, FERC Project #178 (EA)	SQF/FS & FERC	Lower Kern Canyon; Kern Co	Diversion & 0.2 miles of tunnel on SQF	Porter (GH)	2003	2005	In cooperation with FERC in the preparation of the EA for the relicensing of Southern California Edison's Lower Kern Canyon Highway 178 Project No. 178.
Forest Plan Amendment – Sequoia	SQF/FS	Forestwide; Fresno Co, Tulare Co & Kern Co	1.12 MM acres	Allen (SO)	<u>10/1992</u>	12/2007	Sierra Nevada Framework FEIS & ROD took many, but not all elements of the Mediated Settlement Agreement through NEPA process. Rest to follow in separate action(s) or Plan Revision.
Giant Sequoia National Monument Management Plan (EIS)	SQF/FS	T12-15S, R24-30E; T19-29S, R29-37E; HL, TR & HS; Fresno Co & Tulare Co	327,769 acres	Whitfield (SO)	<u>04/2001</u>	<u>01/2004</u>	Giant Sequoia National Monument Management Plan & EIS

**SEQUOIA NATIONAL FOREST
PROJECT PLANNING SCHEDULE
Date: 3rd Quarter – 04/01/04 – 06/30/04**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./ Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
Lake Isabella Management Plan (EIS)	SQF/FS	T25-26S, R33-34E; Kern Co	14,000 acres	Allen (SO)	<u>10/1991</u>	12/2007	Development of a Management Plan for the recreation use and recreation facilities and for the management of other resources on national forest lands at Lake Isabella. The Management Plan and EIS will be an amendment to the Forest Land and Resource Management Plan or included in Plan Revision.
McNally Fire/ Sherman Pass Restoration Project (EIS)	SQF/FS	T21-23S, R33-34E; Tulare Co	6,000 acres	Simonson (SO)	<u>01/2003</u>	<u>03/2004</u>	Proposal for restoration of the McNally Fire area burned outside of the roadless and wilderness areas on the Cannell Meadow Ranger District. Kern Plateau on the Cannell Meadow Ranger District.
McNally Fire Roadless Restoration Project (EIS)	SQF/FS	T21-24S, R31-34E; Tulare Co	17,700 acres	Exline (HL)	<u>03/2003</u>	09/2004	Proposal for restoration of the McNally Fire area inside Rincon, Chico, and Cannell Roadless Areas, outside the Giant Sequoia National Monument.

**SEQUOIA NATIONAL FOREST
PROJECT PLANNING SCHEDULE
Date: 3rd Quarter – 04/01/04 – 06/30/04**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./ Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
Sawmill Fuels Reduction Project (EA)	SQF/GH	T26S, R32E, Sec 5,6,7,8, 17,18,19; T26S, R31E, Sec 12,13,24, 25,26,35,36; T27S, R31E, Sec 1,2; Kern Co	3,500 acres	Jump (SO)	04/2004	09/2004	Commercial thinning, precommercial thinning, tractor piling, and burning. Underburn/prescribed burn (various combinations) to reduce fuels and protect natural resources from severe wildfire effects on 3,500 acres.
Oat Mountain, West Trimmer, & LeFevre Allotments (EA)	HL/DR & Army Corp	T12S, R26E; District wide; Fresno Co	3 allotments	Emmendorfer (HL)	<u>08/2001</u>	09/2004	Modify to renew existing grazing allotments. Coop agreement for Forest Service to administer allotments on Army Corp of Engineers lands.
Yellow Star Thistle Reduction Project (EA)	HL/DR	District wide; Fresno Co & Tulare Co	197 acres	Emmendorfer (HL)	<u>01/2003</u>	07/2004	Stop and begin reversing spread of yellow star thistle along roadways and adjacent areas throughout District by using herbicides and manual treatment.
Stony Lodge Expansion (EA)	HL/DR	T14S, R29E, Sec 33; Tulare Co	< 5 acres	Emmendorfer (HL)	<u>09/2003</u>	04/2005	Expand lodging facilities (45 rooms) and add swimming pool.

**SEQUOIA NATIONAL FOREST
PROJECT PLANNING SCHEDULE
Date: 3rd Quarter – 04/01/04 – 06/30/04**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./ Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
Delilah – Davis Shredding (DM)	HL/DR	T13S, R26E, Sec 11 & 12; Fresno Co	250 acres brushing 400 acres prescribed burn	Emmendorfer (HL)	03/2004	07/2004	Shred or crush brush on 250 acres along ridges extending from Davis Road SW to Delilah Lookout. Follow up with prescribed burn on 400 acres (including the shredded areas). A small portion of this fuels reduction project is in the Giant Sequoia National Monument and KRSMA.
Delilah Terrace Fuels Reduction (DM)	HL/DR	T13S, R26E, Sec 14; Fresno Co	70 acres	Emmendorfer (HL)	03/2004	07/2004	Precommercial and commercial thinning to reduce inter-tree competition, and remove brush to eliminate ladder fuels choking these old plantations. Dozers or excavators would be used on terraces to reduce fuels, a few of the trees may be merchant-able size that would be removed as part of fuels reduction. Units 5 and 46 established in 1963 after the 1962 White Deer fires.
Waterlines – SUP Renewals	HL/DR	District wide; Fresno Co & Tulare Co	< 2,700 ft	White (HL)	<u>06/2003</u>	05/2004	Renew existing SUP's. No proposed changes, renewals only.

**SEQUOIA NATIONAL FOREST
PROJECT PLANNING SCHEDULE
Date: 3rd Quarter – 04/01/04 – 06/30/04**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
FLPMA Roads - SUP Renewals	HL/DR	District wide; Fresno Co & Tulare Co	< 1 mile ea	White (HL)	<u>06/2003</u>	05/2004	Renew existing SUP's. No proposed changes, renewals only.
Last Chance Mdw Restoration (DM)	TR/DR	Last Chance Meadow; Tulare Co	>1 acre	Sanders (TR)	<u>05/2000</u>	10/2004	Continuation of meadow restoration project.
Tule River Grazing (Includes Yellow Star Thistle) (EA)	TR/DR	Tule River Watershed; Tulare Co	9 allotments 3 acres	Sanders (TR)	03/2004	01/2005	Analysis to determine changes to allotment management plans. Eliminate small populations of yellow star thistle.
Stewart – SUP Renewal (DM)	TR/HS DR	T21S, R30E, Sec 6; Tulare Co	2.3 acres	Kaiser (TR)	05/2004	10/2004	Issue permit for convenience enclosure along Highway 190.
Camp Nelson Urban Interface Project (DM)	TR/DR	T21S, R31E. NW Sec 3; T20S, R31E, Sec 33; Tulare Co	900 acres approximate	Sanders (TR)	04/2004	08/2004	Completion of Defense Zone of the Camp Nelson Intermix Zone.
Osborne Ranch Interface Project (DM)	TR/DR	T19S, R30E, Sec 17; Tulare Co	300 acres approximate	Sanders (TR)	04/2004	08/2004	Completion of Defense Zone of the Osborne Ranch Intermix Zone.
Baxter – SUP Renewal (DM)	TR/DR	T24S, R31E, Sec 23; Tulare Co	.05 acres	Kaiser (TR)	05/2004	10/2004	Issue SUP for portion of storage building on NF land adjoining private land.

**SEQUOIA NATIONAL FOREST
PROJECT PLANNING SCHEDULE
Date: 3rd Quarter – 04/01/04 – 06/30/04**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./ Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
Whitaker – SUP Renewal (DM)	TR/HS DR	T19S, R30E, Sec 20; Tulare Co	0.4 acres	Kaiser (TR)	04/2004	08/2004	Issue SUP for FLMPA road to access private property.
Falcon Cable - SUP Renewal (DM)	TR/HS DR	T20S, R31E, Sec 21,28, 33; T21S, R31E, Sec 3; T24S, R31E, Sec 5,6; Tulare Co	.58 acres	Kaiser (TR)	10/2004	03/2005	Renewal of SUP for two (2) microwave antenna sites and cable transmission lines providing TV service to mountain communities.
Brott/Fitzgerald, ROW - SUP (DM)	TR/HS DR	T20S, R31E, Sec 34; Tulare Co	.05 acres	Kaiser (TR)	05/2004	11/2004	Permit existing use. ROW to McIntyre Recreation Residence Tract for Lots #17 & #18.
Clicks Creek Restoration Maintenance Project (DM)	TR/DR	T20S, R32E, Sec 24; Tulare Co	.25 acres approximate	Sanders (TR)	05/2004	07/2004	Replacement of existing check dams and restoration of nearby headcut.
Uhl Work Center Barracks Construction (DM)	HS/DR	T23S, R31E, NW Sec 33; Tulare Co	5 acres approximate	Sanders (TR)	04/2004	01/2005	Construction of three (3) new barracks.
Johnsondale Urban Interface Project (DM)	HS/DR	T21S, R32E, Sec 32; Tulare Co	800 acres approximate	Sanders (TR)	04/2004	10/2004	Completion of Defense Zone of the Johnsondale Intermix Zone.

**SEQUOIA NATIONAL FOREST
PROJECT PLANNING SCHEDULE
Date: 3rd Quarter – 04/01/04 – 06/30/04**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./ Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
Lloyd Meadows Restoration Project (EA)	HS/DR	T21S, R31E, Sec 20 & 21; Tulare Co	600 acres approximate	Sanders (TR)	04/2004	09/2004	Rehabilitate area affected by the McNally Fire. (was Johnsondale Reforestation Project)
Panorama Hazard Tree Abatement Project (DM)	HS/DR	T24S, R32E, Sec 19,25,30; Tulare Co	4.5 miles	Sanders (TR)	<u>03/2004</u>	06/2004	Remove hazardous trees along portions of Roads 23S16, 24S09, and 24S15.
Burnt Ridge Restoration Project (EA)	HS/CM DR	T23S, R31E, Sec 17,18,20, & 29; Tulare Co	2,020 acres	Sanders (TR)	<u>03/2003</u>	06/2004	Restoration of burn areas resulting from McNally Fire.
Trail of 100 Giants Hazard Tree Abatement Project (DM)	HS/DR	Tulare Co	5 acres	Sanders (TR)	04/2004	06/2004	Hazard tree abatement and removal at the Trail of 100 Giants recreation site for public health and safety.
Kern Valley Golf – SUP (EA)	GH/FS	T25S, R33E; Kern Co	50 acres	Colson (GH)	04/2004	08/2004	Issue SUP and convert Corps of Engineers license.
Alta Sierra Mutual Water Co – SUP (DM)	GH/FS	T25S, R32E; Kern Co	< 5 acres	Colson (GH)	<u>01/2004</u>	<u>01/2004</u>	Re-issue expired SUP for water tanks and waterlines.
Hoagland Private Road – SUP (DM)	GH/DR	T28S, R34E; Kern Co	< 5 acres	Porter (GH)	04/2004	06/2004	SUP for road access to private property.

**SEQUOIA NATIONAL FOREST
PROJECT PLANNING SCHEDULE
Date: 3rd Quarter – 04/01/04 – 06/30/04**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./ Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
Greenhorn Range Grazing (EA)	GH/DR	T24-28S, R31E; Kern Co & Tulare Co	22,000 acres	Sanders (TR)	07/2004	10/2004	Analysis to determine changes to allotment management plans.
South Fork Recreation Wildlife/ Archaeology Protection Project (DM)	GH/DR	T26S, R33E, Sec 21; Kern Co	< 5 acres	Porter (GH)	01/2005	04/2005	Protect wildlife habitat and cultural sites from vehicle traffic by placing rock barriers and signs; develop foot trail; and interpretive signs.
Cyrus Canyon OHV Area – Toilet Installation Project (DM)	GH/DR	T25S, R33E, Sec 34; Kern Co	< 5 acres	Baskin (GH)	04/2004	05/2004	Install permanent vault toilet (CXT design) in the parking area at Cyrus Canyon OHV area.
SUP – Renewals & Temporary Recreation Events	CM/GH DR	District wide; Tulare Co & Kern Co	< 10 acres	Johnson (CM) Colson (GH)	Varies	Varies	Temporary recreational events and land uses.
Kernville Hazard Fuel Project (CE)	CM/DR	District wide; Kern Co	200 acres	Yearwood (CM)	06/2004	06/2004	Proposal for fuels reduction in Wildland/Urban Interface Defense Zone near Kernville, CA.
Alta Sierra Fuels Reduction Project (DM)	GH/DR	T25S, R32E, Sec 28; Kern Co	500 acres	Sanders (TR)	05/2004	10/2004	Proposal is to reduce fuels within the Alta Sierra Wildland Urban Intermix.

**SEQUOIA NATIONAL FOREST
PROJECT PLANNING SCHEDULE
Date: 3rd Quarter – 04/01/04 – 06/30/04**

PROJECT NAME/TYPE	UNIT/OFFICIAL	LOCATION: Legal Descrip. & County	PROJECT SIZE (Acres-MBF)	ID TEAM LEADER	SCOPE BEGINS (Mo./ Yr.)	PROJ. APPRV. (Mo./Yr.)	REMARKS
Sirretta OHV Trail (EIS)	CM/DR	T22-23S, R34E; Tulare Co	7 miles	Bauer (CM)	<u>04/2001</u>	05/2004	Proposed OHV trail to be analyzed as per the Sequoia Land Management Plan Mediated Settlement Agreement. Revised DEIS published August 2002. Plan to release a Final DEIS which incorporates new information from SNFPA in Spring 2004.
West Kern Plateau (CE)	CM/DR	District wide; Tulare Co & Kern Co	18,000 acres	Yearwood (CM)	04/2004	06/2004	Proposal for fuels management project on Kern Plateau – Strategically Placed Area Treatment (SPLAT).
Forest Order for Off-Highway Vehicle Route Designation Process – Cannell Meadow Ranger District (DM)	CM/DR & Calif State Parks	District wide; Tulare Co & Kern Co	243,000 acres	C.Bauer (CM)	03/2004	08/2004	Prohibit wheeled vehicles off roads and trails for a period of no more than three (3) years. All locations in the Cannell Meadow Ranger District where wheeled vehicles are allowed. In conjunction with the California State Parks, Off-Highway Motor Vehicle Recreation Division.